

- **January 2014**
Grid Connection Agreement with National Grid for 1,400 MW connection at Exeter 400KV Substation
- **March 2014**
Electricity Interconnector Licence issued by Ofgem
- **January 2016**
Screening Opinion on the proposed Converter Station site issued by East Devon District Council
- **April 2016**
Completion of marine surveys along the cable route
- **July 2016**
42 day pre-application consultation on draft proposals
- **October 2016**
Analysis of consultation feedback and finalisation of consent applications
- **December 2016**
Submission of onshore planning applications & offshore marine licence applications to UK and Alderney authorities
- **June 2017**
Anticipated determination of consent applications with any associated conditions
- **2018**
Construction scheduled to start
- **2021**
Construction due to be completed – FAB Link operational

